Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: August 11, 2015

Team:

Jeff Criner
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included using proper lifting techniques especially when

handling 80 Ib bags of cement during surface completions.

Activities Completed:

Yellow Jack Drilling conducted drilling rig and support truck maintenance today. The Kit
South property received almost 1 inch of rain overnight and completions at locations N-
15 and N-17 have been postponed until dryer conditions.

EPA secured access from (S for 'ocations N-5, NKD-07, N-6, N-8, and N-9.
Hathorn reinstalled the (SN we!-

Planned Activities for August 12, 2015:

1.

Weston and Yellow Jacket Drilling to demobilize from the site.

2. Apply for well permit for NKD-07.

Schedule:

1.

The next work rotation is August 18 through September 3, 2015. Weston and Yellow
Jacket Drilling will arrive in town August 17, 2015. Derrick Cobb will serve as the Weston
field geologist and team lead during this rotation.

Open ltems:

1.

IS covested that we sample three of her other wells. Target data —
pending.

Check with ALS Laboratories and provide a status update regarding receipt of final data
packages. Target date August 13.
Prepare a tentative work schedule for the next rotation to allow for adequate

landowner notification for drilling [{JJJJ§JJlj 'ocations and sampling Rio wells MW-35-8,
MW-35-9, and N-3. Target date August 13.
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